smartsheet

ENGAGE

How to evolve your PMO to focus on value delivery

October 8th 2024





Legal

Certain information set forth in this presentation may be "forward-looking information." Except for statements of historical fact, information contained herein may constitute forward-looking statements. Forward-looking statements are not guarantees of future performance and undue reliance should not be placed on them.

Such forward-looking statements necessarily involve known and unknown risks and uncertainties, many of which are and will be described in Smartsheet's filings with the US Securities and Exchange Commission, and these risks and uncertainties may cause actual performance and financial results in future periods to differ materially from any projections of future performance or results expressed or implied by such forward-looking statements. Although forward-looking statements contained herein are based upon what Smartsheet management believes are reasonable assumptions, there can be no assurance that forward-looking statements will prove to be accurate, as actual results and future events could differ materially from those anticipated in such statements. Smartsheet undertakes no obligation to update forward-looking statements except as required by law.

This presentation is proprietary to Smartsheet and the content herein is confidential and intended for permitted internal use only. This content shall not be disclosed to any third party that is not under an obligation of confidentiality to Smartsheet.

Smartsheet is a registered trademark of Smartsheet Inc. The names and logos of actual companies and products used in this presentation are the trademarks of their respective owners and no endorsement or affiliation is implied by their use.



Speakers of the hour



Ally Robertson

Large Enterprise Solution

Engineer







Larry GomezLarge Enterprise Solution
Engineer





What is the standard percentage of projects that fail?

50%

Fail due to underdeveloped processes

37%

Projects fail to meet original project deadlines



What is the standard percentage of projects that succeed?





Learning Objectives

 How to align strategic goals against the work coming into your organization.

 Understand how to **prioritize** and execute on the work coming in.

 How to drive project performance and improvements through Visibility and insights.





Establishing a Common Understanding

▼ smartsheet ENGAGE





What is a PMO?

Project Management Office

A centralized function that:

• Ensures project efficiency through standardization, tools, and processes

Aligns projects with organizational goals

• Drives successful project execution on time, within scope, and on budget



Agenda

1

Business Alignment

2

Prioritization and Execution

3

Actionable Insights

4

Closing Summary



Business Alignment

▼ smartsheet ENGAGE

Building an Optimized PMO

Business Alignment

Prioritization & Execution

Actionable Insights



Building an Optimized PMO

Business Alignment

Strategic Goals

Governance & Oversight

Prioritization & Execution

Actionable Insights



Disengaged employees inhibit chances of success





Management
is doing things right,
Leadership
is doing the right things."

- Peter F. Drucker, Author - The Practice of Management

smartsheet
 ENGAGE

2

Prioritization & Execution

smartsheet ENGAGE

Building an Optimized PMO

Business Alignment

Prioritization & Execution

Standardize Process

Resource Management

Portfolio Management

Actionable Insights






smartsheet ENGAGE

EPMO challenges

Managing programs across an enterprise is complex





3

Actionable Insights

smartsheet ENGAGE

Building an Optimized PMO

Business Alignment

Prioritization & Execution

Actionable Insights

Performance & Visibility

Continuous Improvement





Building an Optimized PMO

Business Alignment

Strategic Goals

Governance & Oversight

Prioritization & Execution

Standardize Process

Resource Management

Portfolio Management

Actionable Insights

Performance & Visibility

Continuous Improvement




Building an Optimized PMO

Change Management



Your Journey with Smartsheet

Irrespective of maturity level, the time to implement and ramp up is short with Smartsheet





Learning Objectives

 How to align strategic goals against the work coming into your organization.

 Understand how to **prioritize** and execute on the work coming in.

 How to drive project performance and improvements through Visibility and insights.





Your ENGAGE guide to an Evolved PMO



Business Alignment

Prioritization & Execution

Actionable Insights

From projects to programs to portfolio

Tues. Oct 8th

From connection to innovation:
Harnessing Smartsheet for
business transformation
Wed. Oct 9th

Automate and scale your project portfolio with Smartsheet Control Center
Thur. Oct 8th

Become a Demand Intake Pro Tues. Oct. 8th

Perfecting the art of IT project prioritization
Wed, Oct. 9th

Enhance collaboration with Smartsheet Wed. Oct 9th Driver organizational change without friction Tues. Oct. 8th

Dashboard Design: Building engaging, user-centric dashboards Wed. Oct 8th

Leading change: A PMO leader's Smartsheet journey at Simpson Strong-Tie Thurs. Oct. 10th



Next steps...

• Please visit us at Booth 22 "Projects, Programs and Portfolios"

Maturity Assessment



Take the survey

We'd love to hear your thoughts on the session.

Open this session in the mobile app, click "Survey," and answer two questions — it's that easy!

Thank you.

smartsheet ENGAGE

Share your experience at **ENGAGE**

by participating in the conversation on social media! Use **#SmartsheetENGAGE** and tag Smartsheet in your posts all week long.



@smartsheet



@smartsheetplatform



@smartsheet



@smartsheet



@smartsheet







Thank You

Register for upcoming User Groups



Continue to expand your Smartsheet skills and connections by attending a User Group.

Smartsheet User Groups

- Discover how others are using Smartsheet
- Network with the Smartsheet team and your peers
- Virtual and in-person events around the globe

